
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:35 PM
Run date

Time

Reviewer: Wright, Doug 23-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 403 Date: 10-Aug-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 701

Inspection Type: Intermittent

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:10 AM. Crews had to work on the preparations for the struts
erection .

Augie , Jacob , & Kevin had to work inside the tower shaft . Crews had to prepare to erect the
struts at 18 & 23 meters . They had to remove the temporary bolts from the top splice plates , back them
inside the tower shafts leaving only the lower plate in each location , & install temporary bolts to secure the
plates . They started on the South tower shaft at 7;20 AM. Then , East , North & West tower shaft Crews
were called to work on the cat walk 1:20 PM. They left at 1:30 PM. The West tower shaft work is not
completed .

Electro slag welding crews had to work on the top crack repairs . Richard continued to weld on B 2
East shear plate with the North tower shaft . Jeremy continued to weld on A 1 shear plate with the East
tower shaft .

Rory & Alex had to work on the C West shear plate . Crews had to prepare to bevel the top of the
shear plate . They had to set the platform , place the planks , reroute the power line , & prepare the track
for the cutting machine .

Devon , Jeffery Stone , & Jeffery Souza had to work with all crews , they had to grind the welds , &
prepare the welds to be UT ed . welding crews were done at 5:00 PM. They had to wrap up their tools &
equipments. Crews left at 5:10 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

000743

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 7.00 0.00 0.00 7.00

APP JACOB MECHEIronworker 7.00 0.00 0.00 7.00

APP AUGIE SOLISIronworker 7.00 0.00 0.00 7.00
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